
May 3, 2012 

Richmond Hills Park Neighborhood Roadway Reconstruction  

Dear Resident: 

Please note that this update is divided into two sections: 

• Overall Updates contains important information pertaining to all residents 

• Stage Updates contains specific information pertaining to particular residents. 

 
Stage 1 Updates 
Palda’s Reconstruction Schedule 
 
Street and Driveway Removals 
Marking where to saw cut your driveway began today, Thursday, May 3, and will 
continue Friday, May 4. Saw cutting may begin as early as Monday, May 7.  
 
Removal of the driveway will begin the week of May 14 starting on Normandale Ct and 
proceeding north through Stage 1. The existing curb and gutter, along with your 
driveway apron will be removed. If your driveway is concrete or blacktop, it will be 
marked with spray paint to show the limit of your driveway removal. A large saw will be 
used to cut along the marked line and the existing driveway material will be removed 
from the saw cut and be replaced temporarily with gravel. This is where a temporary 
water pipe will be buried to prevent it from being crushed by your vehicle. 
 
Cured-in-Place Pipe (CIPP) Sanitary Sewer Trunk Pipe Reconstruction 
Palda has already begun cleaning the trunk sanitary sewer pipes and the lining of the 
pipes following the cleaning in Stage 1. Lining will occur in segments between the 
manholes in the street. If your service is located in a segment that’s being lined, you will 
be without sewer service for up to 12 hours. We prefer that you do not use the shower, 
wash clothes or dishes and limit flushing your toilet. You will be notified using a 
doorknob hanger of the exact date and time.  
 
Please pour 1 gallon of water down every drain in your home to fill your plumbing traps 
with water. This will prevent odors associated with CIPP work from entering your home 
through your private sewer service pipe. You will notice a cloud of steam from the work 
area and you may smell an odor similar to that in a hair salon or auto body shop. This is 
normal. 
 
 
Private Utility Reconstruction Schedule  



 
Private Sanitary Sewer Service Pipe Reconstruction  
The deadline to complete this work using your own contractor is May 18, 2012. After 
this date, if the work has not been completed by your own contractor, Palda, will 
complete your sanitary sewer service from the trunk main pipe to the right of way. 
 
CenterPoint Energy (CPE) 
Gas service crews have already begun working. CPE will contact you to arrange an 
appointment for this service work. 

 
 
Stage 2 Updates 
 
Palda’s Reconstruction Schedule 
 
Street and Driveway Sawcuts 
Marking where to saw cut your driveway began today, Thursday, May 3, and will 
continue Friday, May 4. Saw cutting may begin as early as Monday, May 7. No 
removals will be done in Stage 2 at this time. A large saw will be used to cut along the 
marked line and when Stage 2 begins, the existing driveway material will be removed 
from the saw cut and be replaced temporarily with gravel. 
 
Cured-in-Place Pipe (CIPP) Sanitary Sewer Trunk Pipe Reconstruction 
Palda has already begun cleaning the trunk sanitary sewer pipes and the lining of the 
pipes following the cleaning in Stage 2. Lining will occur in segments between the 
manholes in the street. If your service is located in a segment that’s being lined, you will 
be without sewer service for up to 12 hours. We prefer that you do not use the shower, 
wash clothes or dishes and limit flushing your toilet. You will be notified using a 
doorknob hanger of the exact date and time.  
 
Please pour 1 gallon of water down every drain in your home to fill your plumbing traps 
with water. This will prevent odors associated with CIPP work from entering your home 
through your private sewer service pipe. You will notice a cloud of steam from the work 
area and you may smell an odor similar to that in a hair salon or auto body shop. This is 
normal. 
 
Private Utility Reconstruction Schedule  
 
Private Sanitary Sewer Service Pipe Reconstruction  
The deadline to complete this work, using your own contractor is June 29, 2012. After 
this date, if the work has not been completed by your own contractor, Palda will 
complete your sanitary sewer service from the trunk main pipe to the right of way. 
 
CenterPoint Energy (CPE) 
Gas service crews have already begun working. CPE will contact you to arrange an 
appointment for this service work. 



 
 
All dates listed are approximate and is subject to delays caused by inclement weather.  
 
Overall Updates 
 
Who to Contact with Questions and Concerns 
Carter Schulze, 952.912.2610 or cschulze@sehinc.com  
 
Safety 
Please remind children to stay away from the construction sites. Safety is our number 
one concern.  
 
Who to Contact in an Emergency 
911 for life or property-threatening emergencies 
 
Garbage and Recycling Pickup 
Starting Thursday, May 10, garbage/recycling will be picked up at 6:00 a.m. Please 
have everything out to the curb the night before to avoid missing the pickup.  

Special Events or Access Needs 
Please call me if you have special events or access needs. The contractor will work with 
you as much as possible to accommodate your needs. 
 
Irrigation, Pet Containment, and Driveway Heating Systems 
Please mark the location of these systems near both sides of the existing blacktop 
roadway. Contact me if you have any questions about how best to locate and mark your 
system. The markings will help to minimize damages.  
 
Communications 
In addition to City Extra emails you can follow us on Twitter@RichmondHillsPk.  

 
Sincerely, 
 
Carter Schulze, RPR 
SEH Resident Project Representative  
 


